A method for valuing architecture-based business transformation and measuring the value of solutions architecture
Slot, R.G.

Citation for published version (APA):

General rights
It is not permitted to download or to forward/distribute the text or part of it without the consent of the author(s) and/or copyright holder(s), other than for strictly personal, individual use, unless the work is under an open content license (like Creative Commons).

Disclaimer/Complaints regulations
If you believe that digital publication of certain material infringes any of your rights or (privacy) interests, please let the Library know, stating your reasons. In case of a legitimate complaint, the Library will make the material inaccessible and/or remove it from the website. Please Ask the Library: http://uba.uva.nl/en/contact, or a letter to: Library of the University of Amsterdam, Secretariat, Singel 425, 1012 WP Amsterdam, The Netherlands. You will be contacted as soon as possible.
List of Tables

Table 2-1. Role of Enterprise Architecture in Strategic Management
Table 2-2. Comparing Roles of Program and Project Management and Architecture
Table 3-1. Architecture Value Assessment Framework
Table 4-1. Example Net Present Value (M€)
Table 4-2. Decision tree calculations for Big Bang Scenario example (M€)
Table 4-3. Decision tree calculations for Phased Scenario example (M€)
Table 4-4. Expected business value of Big-Bang and Phased Scenario
Table 4-5. Overview of Option Calculation Methods
Table 4-6. Selection Criteria for Business Transformation Scenarios
Table 5-1. Key Figures of the Scanning Process
Table 5-2. Overview of Benefits that improved customer intimacy and commercial opportunities
Table 5-3. Overview of Benefits that improve operational excellence
Table 5-4. Estimation of Individual Benefits of implementing the Business Architecture
Table 5-5. Expected Value (EV) and Standard Deviation for Benefit Savings (EV in € x 10^6)
Table 5-6. Cost of implementing the Business Architecture
Table 5-7. Parameters Project Overrun Lognormal Distribution
Table 5-8. Total Implementation Cost for realizing the Business Architecture
Table 5-9. Parameters of the Lognormal Distribution for Development Cost
Table 5-10. Key-Figures of the Cash Flow
Table 5-11. Sensitivity Analysis Key-Figures for Benefits
Table 5-12. Sensitivity Analysis Key-Figures for the Cash Flow
Table 5-13. Usage and Value of Black-Scholes Parameters
Table 5-14. Key Figures of Cash Flow Function including Option Value
Table 6-1. Definitions of Main Software Project Development Activities
Table 6-2. Overview of Architecture-related Project Variables
Table 6-3. Dimensions, Key-Questions and Factors for Project Success (According to Wideman)
Table 6-4. Overview of Available Success Variables
Table 6-5. Six Sigma DMAIC Process
Table 6-6. The Six Sigma Process Quality Table
Table 6-7. Overview of Statistical Tests for Hypothesis Testing
Table 6-8. Project Selection Criteria
Table 6-9. Key Figures of the Size of the Surveyed Projects
Table 6-10. Null-Hypothesis Statements
Table 6-11. Choice of Statistical Tests
Table 7-1. Overview of P-values of the Significant Correlations
Table 7-2. Results for Expected Value of Budget Overrun
Table 7-3. Results for Variance of Budget Overrun
Table 7-4. Results for Expected Value of Project Timeframe
Table 7-5. Results for Variance of Project Timeframe
Table 7-6. Results for Customer Satisfaction
Table 7-7. Results for Percentage Delivered
Table 7-8. Results for Functional Fit
Table 7-9. Results for Technical Fit
Table 7-10. Sample sizes breakdown for project variables 5 and 10
Table 7-11. Overview of Main Results
Table 7-12. Overview project success factors (Standish Report 2001)
Table 7-13. Key figures for the linear correlation between project cost and margin
Table 7-14. Comparison parameters lognormal distribution for budget overrun
Table 8-1. Stages of enterprise architecture maturity according to Ross et al.
Table 1-1. Overview of convoluted revenue, cost and cash flow functions.
Table 1-2. Overview of business functions of the business architecture
Table 1-3. Overview of implementation phases
Table 1-4. Cost of implementing the business architecture (Summary)
Table 1-5. Relationships between Business Functions and Business Services
Table 1-6. Overview of the Business services to be implemented for each phase
Table 1-7. Overview of the planned implementation cost for each phase (Costs x 1.000)
Table 1-8. Total planned cost for implementation and operation (Costs x € 1.000)
Table 1-9. Overview of the allocation of benefits to a phase
Table 1-10. Net Present Value Calculation for Implementing the Enterprise Architecture
Table 1-11. Parameters for Revenue PDF’s (EV x 10^4)
Table 1-12. Parameters for Cost PDF’s (EV x10^3)
Table 1-13. Key figures cash flow PDF per year (x 10^5)
Table 1-14. Key figures of the overall cash flow probability density function
Table 2-1. Overview of Business Services required to implement the business architecture
Table 3-1. Answers for functional and technical fit (from Questionnaire)
Table 4-1. Question and answers for project variable 8
Table 4-2. Key figures for project variable 8 samples
Table 4-3. Key figures for project variable 8 samples. Answer 1 and 2 joined.
Table 4-4. Question and answers for project variable 1
Table 4-5. Key figures for project variable 1 samples. Answer 2 eliminated
Table 4-6. Question and answers for project variable 5
Table 4-7. Sample size for project variable 5
Table 4-8. Key figures for project variable 5 samples. Answer 2 and 3 joined.
Table 4-9. Key figures for project variable 5 samples. Answer 2 and 3 joined.
Table 4-10. Question and answers for project variable 6
Table 4-11. Key figures for project variable 6 samples.
Table 4-12. Key figures for project variable 6 samples. 2 and 3 joined
Table 4-13. Question and answers for project variable 7
Table 4-14. Key figures for project variable 7 samples.
Table 4-15. Key figures for project variable 7 samples. Answer 2 and 3 joined.
Table 4-16. Question and answers for project variable 10
Table 4-17. Key figures for project variable 5 samples. Answer 2 and 3 joined.
Table 4-18. Question and answers for project variable 3
Table 4-19. Key figures for project variable 3 regression
Table 4-20. Question and answers for project variable 4
Table 4-21. Key figures for project variable 3 regression
Table 4-22. Key figures for project variable 5 regression
Table 4-23. Key figures for project variable 6 regression
Table 4-24. Key figures for project variable 7 regression
Table 4-25. Key figures for project variable 4 regression
Table 4-26. Key figures for project variable 5 regression
TABLE 4-27. Key figures for project variable 6 regression 176
TABLE 4-28. Key figures for project variable 7 regression 177
TABLE 4-29. Key figures for project variable 8 regression 177
TABLE 4-30. Key figures for project variable 8 Kruskal-Wallis test 179